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The Honorable Nestor Garcia, Chair
and Members of the Budget Committee

Honolulu City Council
530 South King Street, Room 202
Honolulu, Hawaii 96813

Dear Chair Garcia and Councilmembers:

Subject: Budget Communication 17

East Kapolei Fire Station

This is in response to Budget Communication 17:
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Question: Provide detailed breakout of the projected schedule for construction of the
East Kapolei Fire Station and the approximate lead-time needed for acquiring the
necessary equipment to make the station operable by the December 2011 deadline.

Answer:

Schedule:

Request for Proposal (RFP) Advertisement:

RFP deadline:

RFP selection:

April 13, 2009

June 1,2009

June 7, 2009

Planning EA (Environmental Assessment) Start:

Expected FONSI (Finding of No Significant Impact):

Design Start:

Construction Start:

December 2009

August 2009

June 2010

Construction Completion: December 2011
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Long lead items:

Equipment Approx. Lead Time

Electrical Transformer (must be in place in June/July 12-18 months
2011)

Emergency Generator (must be in place in June/July 12-18 months
2011)

Apparatus Doors (installed early in construction in 12 months
order to secure station while the interior work is
being installed.

Extractor 12 months

Commercial Stove 6-8 months

Lockers 8-12 months

Modular furniture 12 months

Should you have any questions, please call Sandra Kunioka at 768-8436.

Sincerely,

~shimu ra , P. E., Director

Design and Construction

CIN:hm(311757)

Enclosure

C: Honolulu Fire DeQartment

Design and Const ction— Greg Hee

ix M urer Ill, Director
B et and Fiscal Services

APPROVED:

Kirk W. Caldwell
Managing Director


